Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28October 2026
Team ID	LTVIP2026TMID00420
Project Name	EV Market Analysis Using Tableau
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Cleaning	USN-1	As a user, I can download Vahan EV dataset from Kaggle portal	2	High	Ayush Anwalia
Sprint-1	Data Collection & Cleaning	USN-2	As a user, I can clean null values & filter 2W, 3W, 4W categories	1	High	Ayush Anwalia
Sprint-2	Data Analysis	USN-3	As a user, I can connect cleaned data to Tableau	2	Low	Ayush Anwalia
Sprint-2	Data Analysis	USN-4	As a user, I can create India Map for state-wise EV sales	2	Medium	Ayush Anwalia
Sprint-3	Dashboard	USN-5	As a user, I can view Line Chart of EV growth year-wise	1	High	Ayush Anwalia
Sprint-3	Dashboard	USN-6	As a user, I can view Bar Chart of top makers: Ola, TVS, Ather	2	Medium	Ayush Anwalia
Sprint-3Epic:	Dashboard	USN-7	As a user, I can view Donut Chart of vehicle category	1	Medium	Ayush Anwalia
Sprint-3Epic:	Dashboard	USN-8	As a user, I can create Tableau Story	3	High	Ayush Anwalia

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	28 Oct 2026	02 Nov 2026	20	02 Nov 2026
Sprint-2	20	6 Days	03 Nov 2026	08 Nov 2026	20	08 Nov 2026
Sprint-3	20	6 Days	09 Nov 2026	14 Nov 2026	20	14 Nov 2026
Sprint-4	20	6 Days	15 Nov 2026	20 Npv 2026	20	20 Nov 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

iteration unit (story points per day)

Velocity:

Imagine we have a 6-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)AV = velocity / sprint duration = 20 / 6 = 3.33 story points per dayAverage Velocity per Sprint = Total Story Points / Number of Sprints = 20 / 4 = 5 points per sprintOr = 80 / 4 = 20 points per sprint (if you kept 20 points per sprint)

AV = Velocity / sprint duration = 20 / 6 = 3.33 story points per day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:
https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts